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Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 864 Date: 08-May-2013 Wednesday

Approved Date:

Shift Hours: 0700 1800 Break: 30 min Over Time: 2.5 hrs

Const Calendar Day: 338

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild
GENERAL:
•I arrived at the storage yard along Burma Rd at 0700 hrs to see how the Epoxy AC mockup turned out.
Later in the morning I was informed that the mockup was completed last night around 0000 hrs and that
they were done with the mockup.
•I called Mark MacDonald regarding the grinding of the “floated plates” at Hinge KW. He said that
according to the response to the RFI 3253 he achieved the required dimensions. I said that more grinding
had to be performed.
•Diary work
•Printed out pictures of the “floated plates” and showed them to Paul Jefferson.
•Paul and I agreed to meet regarding CCO 310 and CCO 311. After this, I prepared for this meeting.
•Prepared for GED meeting this afternoon, which lasted from 1630 to 1745 hrs.
•Intermittent phone calls from ABF throughout the day.
Hinge A field work covered by Parviz Jalali.

I accrued 2.5 hours of overtime today covering the Contractor’s hours.
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